

## N O T I C E

THIS DOCUMENT HAS BEEN REPRODUCED FROM  
MICROFICHE. ALTHOUGH IT IS RECOGNIZED THAT  
CERTAIN PORTIONS ARE ILLEGIBLE, IT IS BEING RELEASED  
IN THE INTEREST OF MAKING AVAILABLE AS MUCH  
INFORMATION AS POSSIBLE

(NASA-CR-152336-2) PRELIMINARY DESIGN STUDY

# OF ADVANCED COMPOSITE BLADE AND HUB AND

# NONMECHANICAL CONTROL SYSTEM FOR THE

TILT-ROTOR AIRCRAFT. VOLUME 2: PROJECT

PLANNING (Boeing Vertol Co., Philadelphia,

Unclas  
G3/05 22442

NASA CR-152336-2

(D. Chappell)

**PRELIMINARY DESIGN STUDY  
OF  
ADVANCED COMPOSITE BLADE AND HUB  
AND  
NONMECHANICAL CONTROL SYSTEM  
FOR  
THE TILT-ROTOR AIRCRAFT**

## VOLUME 2: PROJECT PLANNING DATA

FEBRUARY 1980



**Prepared Under Contract No. NAS2-10160**

for

**National Aeronautics and Space Administration**  
**Ames Research Center**

by

**BOEING VERTOL COMPANY**

A DIVISION OF THE BOEING COMPANY

**PHILADELPHIA, PENNSYLVANIA 19142**

**D210-11569-2**

PRELIMINARY DESIGN STUDY  
OF  
ADVANCED COMPOSITE BLADE AND HUB  
AND  
NONMECHANICAL CONTROL SYSTEM  
FOR THE TILT-ROTOR AIRCRAFT

VOLUME 2 - PROJECT PLANNING DATA PROPRIETARY NOTICE

Information contained herein is the property of and is proprietary to the Boeing Vertol Company and shall be retained on a confidential basis. Disclosure of such information outside the Government would cause substantial harm to the competitive position of the Boeing Vertol Company and shall not be released outside the Government without written permission of the Boeing Vertol Company.

FEBRUARY 1980

PREPARED UNDER CONTRACT NO. NAS2-10160

FOR

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION  
AMES RESEARCH CENTER

BY

BOEING VERTOL COMPANY  
P. O. BOX 16858  
PHILADELPHIA, PENNSYLVANIA 19142

D210-11569-2

FOREWARD

The project planning data presented in the document are based on engineering design studies reported in Volume 1, and were performed by Boeing Vertol Company for the National Aeronautics and Space Administration, Ames Research Center, under NASA Contract NAS2-10160.

Mr. G. P. Chappell was the technical monitor, and Mr. H. R. Alexander was the Boeing Vertol program manager.



ABSTRACT

This document contains project planning data for a program to modify the XV-15 aircraft by designing, fabricating, and installing advanced composite blades (compatible with existing hub), an advanced composite hub, and a nonmechanical control system. The blades and hubs are such that no major modifications are required to the existing nacelle, power train, or airframe structure.

TABLE OF CONTENTS

	<u>PAGE</u>
FOREWARD	ii
ABSTRACT	iii
LIST OF FIGURES	v
LIST OF TABLES	v
1.0 INTRODUCTION	1
2.0 PROGRAM DESCRIPTION AND SCHEDULE	3
2.1 Program Elements and Work Flow	3
2.2 Potential Alternative Programs	4
3.0 WORK STATEMENT AND TASK DEFINITION FOR COST ESTIMATION	6
3.1 Notes on Fly-by-Wire Installation	12
4.0 MANHOUR ESTIMATES	14
4.1 Engineering Manhours	15
4.2 Manufacturing Manhours	27
5.0 SUMMARY OF MATERIAL	28
6.0 FINANCIAL AND PRICING PLANNING INFORMATION	32
6.1 Baseline Program Financial and Pricing Planning Data	34
6.2 Optional Program Financial and Pricing Planning Data	44
6.3 Summary of Material Planning Cost Estimates	54
7.0 REFERENCES	58

LIST OF FIGURES

<u>Figure</u>		<u>PAGE</u>
2.1	Schedule of Performance	2

LIST OF TABLES

<u>Table</u>	<u>Title</u>	
4.0	Engineering Manhour Estimate: Total Program Summary by Task	15
4.1	Engineering Manhour Estimate: Task 1 Rotor Blades	16
4.2	Engineering Manhour Estimate: Task 2 Rotor Hubs	17
4.3	Engineering Manhour Estimate: Task 3 Fly-by-Wire Control System	18
4.4	Engineering Manhour Estimate: Task 4.0 Operational/Qualification Tests	19
4.4.1	Engineering Manhour Estimate: Task 4.1 NASA-Ames Wind Tunnel Test	20
4.5	Engineering Manhour Estimate: Task 5 XV15 Modification, Assembly and Tie-Down Test	21
4.6	Engineering Manhour Estimate: Task 6 Flight Test Program	22
4.7	Engineering Manhour Estimate: Task 7 Management	23
4.8	Engineering Manhour Estimate by Labor Grade Task and Calendar Year (3 Sheets)	24
4.9	Manufacturing Manhour Planning Estimates for XV15 Advanced Blades, Hubs, and Fly-by-Wire Controls	27
6.0	Summary of Planning Price Data	33
6.1	Baseline Program Financial and Pricing Planning Data (9 Sheets)	35
6.2	Optional Program Financial and Pricing Planning Data (9 Sheets)	45
6.3	Summary of Material Planning Cost Estimates	54
6.3.1	Breakdown of Fly-By-Wire Material Cost Estimates	55

## 1.0 INTRODUCTION

There is an increasing interest in V/STOL aircraft for military and special purpose civil applications. Advanced concepts, such as the tilt rotor provide improvements in speed, range, and payload, giving increased aircraft productivity, improved fuel economy, and improved mission effectiveness. The current XV-15 research aircraft project is aimed at verifying the feasibility of the tilt-rotor concept and the investigation of the basic stability, performance, and handling qualities of the vehicle. The XV-15 currently incorporates a rotor and control system based on 1968 technology. The use of advanced rotor systems with integrated rotor and airplane controls utilizing fly-by-wire concepts will further enhance tilt-rotor performance, maneuverability, gust sensitivity, ride comfort and rotor blade life.

The Boeing Vertol Company, both in-house and under contract, has been developing the technology of advanced composite rotor systems, as well as integrated rotor/airplane control systems utilizing fly-by-wire concepts. These efforts have included both analytical and experimental studies and have indicated improved capabilities that will broaden the potential application of the tilt-rotor concept in the 1980's.

The purpose of this study performed under NASA Contract NAS2-10160 is to have Boeing Vertol Company provide the necessary preliminary design and planning information for a program to build advanced composite blades and hubs, and a fly-by-wire system for the XV-15 tilt rotor research aircraft.


This study is viewed as the first step in a possible program. It is a study to determine the best design of blades and hubs for the tilt-rotor aircraft, and to select and specify a nonmechanical control system to replace existing linkages, subject to the ground rule that no changes are permitted in the nacelle, drive train, or airframe. Step one also includes planning and estimating the cost of detail design, fabrication, testing and installation in the XV-15. Further steps, not addressed as part of the present study contract, would be for detail design, fabrication, and testing of the full-scale system; and step three would be installation of subject systems in one XV-15 aircraft, functional checkout and tiedown testing. This would be followed by a flight test program which is not defined in detail here.

The objectives of this study are: (a) to provide preliminary design data on an advanced composite rotor system and advanced composite hub, and on a state of the art nonmechanical control system; the blades and hubs are to result in enhanced fatigue strength, improved performance in hover and cruise, and improved reliability, maintainability, and repairability; (b) to submit an overall project plan for design, fabrication, wind tunnel testing, and investigations necessary to support modification of the XV-15 aircraft.


These objectives are the subject of the two volumes of the final report. The technical data are reported in Volume 1, (Reference 1) and the project planning and planning estimates of costs and schedule are reported herein. This document is considered proprietary to the Boeing Vertol Company.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60
---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----


TASK 1 - BLADES



TASK 2 - HUB




TASK 3 - FLY-BY-WIRE CONTROLS




DESIGN, FABRICATION AND TEST OF  
ADVANCED COMPOSITE BLADES, HUBS,  
AND NONMECHANICAL FLIGHT CONTROLS  
FOR THE XV-15 TILT ROTOR AIRCRAFT.


**TASK 3 - FLY-BY-WIRE CONTROLS**




**TASK 4 - OPERATIONAL/QUALIFICATION TESTS/TUNNEL TEST**



**TASK 5 - AIRCRAFT MOD, ASSEMBLY, AND TIEDOWN TESTS**



**TASK 6 - FLIGHT TESTS**



**FIGURE 2.1 SCHEDULE OF PERFORMANCE**

## 2.0 PROGRAM DESCRIPTION AND SCHEDULE

The planning data presented in this section of the report is guided by the broad program outlines defined in the contractual statement of work and repeated in the introduction to this report. This study assumes the production program for the blades will proceed subject to the results of the initial structural tests and prior to completion of the fatigue test program. The full-scale tunnel test is also regarded as a data acquisition procedure, and the blade fabrication program is not paced by the tests. The program schedule is shown in Figure 2.1. Alternative programs are feasible, and sufficient detail is provided in the cost data presented to permit estimation of alternative program costs. It is noted that it is unlikely that there will be full development of both the advanced composite hub, and the modified XV-15 gimball hub, and the plans downstream of detail design assume testing and fabrication of one or the other but not both.

### 2.1 Program Elements and Work Flow

To accomplish the subject program, the task outlined in the schedule shown in Figure 2.1 will be performed. While there are several possible approaches, we have selected the one which minimizes overall program cost. This involves committing the total program dollars prior to experimental demonstration for those program elements which are retained in the final program definition. It is believed that this is the correct approach because the purpose of the wind tunnel program is less validation of flight worthiness than evaluation of rotor performance and other properties. An alternative approach, in which full commitment awaited the outcome of the wind tunnel program, would stretch the program and increase cost. A second alternative would be to proceed directly to aircraft modification without an intervening single rotor wind tunnel demonstration. The full aircraft would then be tested in the 40' x 80' wind tunnel. This approach has the advantage that a fully modified aircraft is attained up to six months earlier. However the rate of spending would be higher.

The blades are composite hingeless blades with a two-pin retention. The blade tooling must be sufficiently durable to fabricate the total required (6 to 9 per side, plus structural test specimens and proof of tooling blades).

Modified pitch housings must be fabricated to provide a clevis attachment for the blade twin-pin wraparound retention. Fatigue testing using the tool proving blades and the flight pitch shaft pins and retention hardware is assumed prior to the wind tunnel test. This test will provide data on the whole root end assembly including composite and metal component data. Fatigue tests of an outer section of the blade will also be performed.

Hub - In the event that the new hub design is procured, a test specimen of the new hub will replace the pitch housing in the fatigue test procedure. A minimum of four hubs will be fabricated in addition to fatigue test specimens.

Fly-by-Wire Controls - It has been assumed that the design of the fly-by-wire system will be complete and that sufficient hardware (i.e. actuators) will be in hand for use in the wind tunnel test.

The fly-by-wire system uses driver actuators in conjunction with the power actuators of the present XV-15 installation, and the present plans call for digital rather than analog processing of control inputs.

Whirl Testing - It has been assumed that the semi-span wing and base adapter using during NASA Contract NAS2-6505 is available and that the Government will furnish this hardware free of charge. It is also assumed that an XV-15 nacelle assembly and power plant will be made available.

This rig will be assembled initially at Boeing Vertol for system integration, calibration and whirl testing. A 50-hour whirl test is envisioned. In the event that the existing gimbaled hub is retained, the whirl test will be eliminated or curtailed to the point of being a functional checkout of instrumentation and controls under rotating conditions.

Tunnel Test - At completion of the functional checkout and/or whirl test, the rig will be disassembled, refurbished, and shipped to Ames Research Center for final testing. A test period of approximately five weeks in the tunnel is envisioned.

Aircraft Modification - An XV-15 airframe will be shipped to Boeing Vertol for modification. This will include replacement of mechanical control linkages and mixing boxes with fly-by-wire equipment, and the installation of driver actuators in the left hand nacelle. The right hand nacelle will be remounted on the airframe, and the left hand nacelle will be fitted with composite hub and blades.

Tiedown Test - Functional checkout and qualification testing of the control system and left hand hub will be performed with the aircraft mounted on an elevated ground test rig which permits the full range of nacelle tilt with the rotors turning. In the event that the Bell hub is retained, this test may be curtailed to be essentially a functional checkout of the fly-by-wire installation, and need not continue for the full duration of a rotor hub qualification test.

Flight Test - Following the tiedown test, the aircraft will be shipped to Ames Research Center for flight test. A nine-month program is envisioned, and during this time the rotor performance characteristics would be verified and fly-by-wire control parameters optimized.

## 2.2 Potential Alternative Programs

Complete Aircraft Tunnel Test - It is noted that the program outlined above is not unique. An alternative program which has many attractions is to proceed as fast as possible with the aircraft modification (without an intervening semi-span tunnel test), and conduct a tunnel test of the complete aircraft. This has the advantage of providing a fully modified aircraft in the minimum time span, and would also provide the occasion for evaluation and checkout of other changes to the airframe (such as, those anticipated for drag reduction).

Dynamic Model Tests - The advanced composite blade design envisioned matches the essential dynamic properties of the XV-15 current blades, so that rotor-airframe dynamics should not be any more of an issue than at present.

In the detail design phase, we may accept some deviation in blade stiffness and frequency properties in order to minimize the use of graphite and/or titanium. In this event, it would be desirable to conduct scaled dynamic model



tests early in the program. This should probably be performed using an existing scaled dynamic model of the XV-15 with blades and/or hub modified to represent the proposed new design.

Planning and cost information on these alternatives or additional program elements can be provided if interest develops later.

### 3.0 WORK STATEMENT AND TASK DEFINITION FOR COST ESTIMATION

Ground Rules for Program Planning - There are three major components to the overall program. These relate to development and installation of composite blades, composite hubs, and a fly-by-wire control system for the XV-15.

Program plans and cost estimates are based on the execution of all three components concurrently. It should be noted that a program for fly-by-wire alone is feasible, and blade development can be undertaken with minor modifications to the existing hub. However, the composite hub design proposed depends on availability of compatible blades.

Basic Program and Options - Develop, manufacture, and test composite blades, composite hubs, fly-by-wire controls, and install in XV-15 aircraft.

#### Task 1 - Blades

- a) Design: Provide detail design of the blade with a twin-pin retention and provide stress and frequency analyses to support the design. Design loads spectra and life calculations are to be provided with a fabrication sequence and procedure defined.

- b) Tool Design: Tooling will be designed to fabricate and assemble the blade for both hands of rotation. The tool design shall be consistent with an expected production of ten blades of each hand.

- c) Tool Fabrication: Fabricate or procure the blade tools to design of Item b.

- d) Fabricate 1 R.H. and 1 L.H. tool proving blade.

Fabricate 2 R.H. and 1 L.H. fatigue test blade including cuffs, instrumentation and tip fittings.

Fabricate 6 R.H. and 6 L.H. flight worthy blades.

Total - 17 blades

Optionally fabricate additional 3 R.H. and 3 L.H. flight worthy blades.

Total - 23 blades

- e) Structural Tests: Using tool proving blades provide deflection, frequency, mass distribution and cg and shear center data for the design. Fatigue test the root end and a blade outer section to be selected.

- f) Acceptance Tests: For the three wind tunnel test blades check:

- (1) blade frequencies,
- (2) blade weight and cg location,
- (3) stiffness data, and
- (4) aerodynamic precision.

- g) Assemble three blades in each hub from Task 2, and balance the whole rotating assembly.

## Task 2 - Hub

- a) Review and revise design criteria and document.
- b) Provide detail design of hub, pitch shaft, upper controls interface.
- c) Select a vendor and provide liaison through vendor design and test of elastomeric bearings.
- d) Fabricate 3 hub proof of tooling and fatigue test specimens and provide experimental verification of the design.
- e) Fabricate 5 flight worthy hubs and pitch shafts. Buy elastomeric bearings to support the program. Total basic program 8 hubs. Optionally fabricate an additional 2 flight worthy spare hubs. Option total 10.
- f) Inspect components - assembly (see Item g of Task 1).
- g) Spinner: design and fabricate 4 spinners.

## Task 3 - Fly-by-Wire Controls

- a) Review and update system specification.
- b) Define details of thrust management system.
- c) Define implementation details (actuator requirements, SCAS interface, gust alleviation interface capability, etc.).
- d) Define wind tunnel test configuration.
- e) System engineering (location of units/interconnect concept cockpit interface, etc.).
- f) Define SCAS system.
- g) Solicit vendor proposals/select vendors.
- h) Design liaison/vendor flight qualification tests.
- i) Procure aircraft equipment.
- j) Laboratory system integration tests.
- k) Prepare system schematics, assembly and installation drawings.
- l) Install equipment in XV-15 aircraft.
- m) Provide controls support for wind tunnel and ground testing.

## Task 4 - Operational/Qualification Tests

Prior to wind tunnel testing operational and qualification whirl tests will be carried out at Boeing. This test will use the right hand nacelle package from the XV-15 aircraft scheduled for modification. This package will be installed

on a semi-span test wing structure. The new hub and right-hand blades will be mounted along with fly-by-wire controls for engine and blade pitch control. The test objective is to: a) to provide whirl endurance data, and b) to ensure tunnel safety and a level of confidence in completing wind tunnel data runs without mechanical, electrical, or hydraulic malfunction. (See Section 3.1 for discussion of actuator installation in nacelle.)

Specific objectives are as follows:

- o Safety. Demonstrate integrity of rotor load carry-through structure, rotor shaft/hub connection, elastomeric bearings and retention hardware. Demonstrate the operation of the rotor and engine control system and establish rotating system frequencies to verify aeroelastic predictions. Measure loads due to cyclic and collective excursions. Check control safety logic.
- o Reliability. Demonstrate the following controls:
  - operation under vibratory and loaded conditions
  - precision and repeatability
- o Rotor System
  - cuff and tip retention
  - blade instrumentation
- o Transmission
  - lubrication scavenging
  - lubrication feed pressures, cooling and filtration

The whirl-test programs defined below will be conducted entirely on the wind tunnel configuration; supported vertically and outside the tunnel. Facilities and services will be identical to those planned for tunnel use.

#### A. Blade-off Test

Without the rotor blade installed, rpm will be built up to hover maximum and held until lubrication oil temperatures and pressures stabilize. This is to check functioning and adequacy of lubrication system in the tunnel test orientation. Visual examination of boxes will determine oil tightness, and accelerometer on output shaft bosses will be monitored. No-load test run is estimated to require two hours. Rotor will be installed upon successful completion.

#### B. Blades-on Test

Load and rpm will be built up to hover maximum and sustained for five hours with the nacelle in both hover and cruise position. A rotor moment load spectrum will be imposed. Following this, the blades and hubs will be removed and the hub will be disassembled and inspected for wear and tear in the leaf spring assembly and for set or other deterioration in the elastomeric bearings. Retention pin locations will also be inspected. Following this initial inspection, the rotor will be reassembled and reinstalled. A further 25 hours of running under maximum torque conditions

anticipated in the wind tunnel will be performed. External inspections will be conducted at 5-hour intervals during this test. At the conclusion of this test, the rotor will be disassembled again and inspected. Following inspection, reassembly, and reinstallation, a further twenty-five hours of running under both cruise and hover loads and speeds will be performed. At the conclusion of this test, a complete disassembly and analytical inspection of components will be accomplished.

The spare hubs will be installed in the rig and run for five hours at hover maxima. A partial disassembly and inspection will be accomplished.

The fifty-five hour set of dynamic components will be refurbished with zero-time components as required, reassembled and run for two hours under load. This will complete the testing prior to tunnel usage.

Data to be taken during the fifty-five hours of load testing will include:

- Lubrication temperatures, pressures, oil flows
- Filter inspection results (five-hour intervals)
- Debris records
- Rotor torque
- Rotor hub moments and forces
- Blade bending loads
- RPM
- Nacelle position
- Gear case accelerometer readings
- Control system position data
- Fuel flows
- Engine temperatures
- Subsystem performance data
- Wing bending and accelerations
- Disassembly/inspection findings

After completion of these tests, the rig, blades, hub, nacelle, etc., are refurbished, reassembled, and functionally checked out, then disassembled and shipped to the 40' x 80' wind tunnel at NASA Ames.

#### Task 4.1 - NASA Ames Wind Tunnel Test

##### Task 4.1.1 - Pretest Preparation

- a) Liaison with 40' x 80' wind tunnel staff to establish test ground rules and safety requirements.
- b) Test plan layout and technology predictions to satisfy test safety requirements and project objectives.
- c) System safety analysis.
- d) Assemble the test rig at Ames, install blades, connect controls and instrumentation, and perform:

(1) Functional Tests (nonrotating)

- control system static operation and position calibrations
- clearance and binding checks for full range of control travels and nacelle positions
- pressure hose leakage tests
- instrumentation calibrations
- alignment spinner

Task 4.1.1 also includes the effort necessary to provide test planning, liaison with the 40- by 80-foot tunnel staff, and pretest predictions and safety analysis.

Task 4.1.2 - Wind Tunnel Test

NOTE: Items a) through d) are performed offsite at NASA Ames.

- a) Assemble test rig at NASA Ames 40' x 80' wind tunnel and perform repeats of functional and calibration checks.
- b) Test planning and safety review.
- c) Wind Tunnel Test - For the purpose of estimating costs, assume a tunnel occupancy of five weeks/two shifts per day. This is additional to a three-week period, two shifts a day, prior to life-in for reassembly, instrumentation checks, and static system checks.

Conduct a wind tunnel test to meet the following objectives:

- Demonstrate the aeroelastic compatibility of the rotor/nacelle/wing assembly
  - Demonstrate the flight envelope boundaries within the tunnel capability
  - Define infinite life fatigue loads flight limits
  - Demonstrate reliable operation of flight hardware
- d) Disassemble and ship to Vertol.
  - e) Analyze wind tunnel data and prepare Task 4 2 report.

Task 5 - XV-15 Modification, Assembly, and Tiedown Test

In this stage of the program, the XV-15 is modified to the new hub and blade configuration, the fly-by-wire system is installed and a tiedown test performed, after which the aircraft is considered ready for flight test.

Task 5.1 - Aircraft Modification and Assembly

- a) Receive XV-15 aircraft at Boeing Vertol (assume that the Bell blades and hubs are removed).

- b) Remove mechanical control runs, actuators and mix boxes, and store.
- c) Install fly-by-wire actuators and route fly-by-wire cables.
- d) Modify cockpit display/install control transducers.
- e) Install DELS units.
- f) Refurbish right hand side nacelle.
- g) Install Boeing Vertol hub on aircraft.
- h) Static functional tests.
- i) Ship to tiedown area and install on aircraft.

#### Task 5.2 - Fly-by-Wire Controls

- a) Complete actuator procurement for aircraft program.
- b) Vendor design of mixing units and procure aircraft control units and transducers, connectors, wire, etc.
- c) Perform liaison for Item b).
- d) Perform system integration tests.

#### Task 5.3

The aircraft components (e.g., nacelle package, rotor, hubs and control actuators) used in the wind tunnel are disassembled, inspected and refurbished with new seals, rod ends, etc., as necessary. Blade instrumentation is repaired. Inspect and refit aircraft scavenge configuration. Inspect all lines, wires, connections, and plugs for looseness, chafing and wear, and replace as necessary. Reassemble and install on XV-15 airframe.

Remove left hand nacelle package of same aircraft and modify to install fly-by-wire actuators, control linkages, and wiring. Remove XV-15 hub and install new composite hub. Reconnect pitch controls. Reinstall on XV-15 airframe.

#### Task 5.4 - Test Preparation

- a) Test planning, pretest predictions and safety analysis.
- b) Prepare ground test pad; needs to be raised to allow operation in cruise mode. Requires fuel supply, hydraulic supply, safety precautions. (Assume available facilities.)
- c) Prepare a full force simulation of the aircraft and provide pilot training through test procedures and emergency procedures.
- d) Calibration of aircraft instrumentation.

Task 5.5 - Tiedown Tests

- a) Left hand side nacelle "no load" test - Run left hand side transmission for two hours with no blades and the cross shaft disconnected.
- b) With blades on and the cross shaft connected, perform operational tests at low power settings to verify controls operating characteristics.
- c) Run tie-down test for five hours at maximum hover power,  $i_N = 90^\circ$ . Inspect blades and hub for wear, set or other damage.
- d) Refit left-hand side of blades and hubs, and run for twenty-five hours. External inspections every five hours -  $i_N = 90^\circ$ .
- e) Inspect transmission, actuators, blades, and hubs. Set up at  $i_N = 70^\circ$  and run at maximum anticipated torque for this nacelle angle for twenty-five hours.
- f) Repeat e) at  $i_N = 50^\circ, 30^\circ$  and  $0^\circ$ .
- g) Inspect blades, hubs, controls, and refurbish as necessary. Remove blades and wing, and ship to NASA Ames.

Task 6 - Flight Test

It is assumed that flight testing will be performed at NASA Ames.

- a) Reassemble aircraft - static checks and calibrations.
- b) Ground run-up checks.
- c) Taxi tests.
- d) Flight Testing - for flight envelope expansion and demonstration. For the purpose of estimating costs, assume a nine-month program with a Boeing support team offsite.
- e) Report requirements.

Task 7 - Management

A management level of effort is assumed throughout the program.

3.1 Notes on Fly-by-Wire Actuator Installation

This section discusses engineering design and liaison to replace the existing input mechanical system to the flight controls power actuators.

The existing input systems would be replaced by Boeing Vertol Company designed electrically activated Dual-Driver actuators. These units would be mounted in close proximity to existing flight control power actuators.

Detail layouts, design, and installation drawings would be prepared and engineering liaison and support would be provided for the following items:



- (1) Engineering instructions to identify and remove existing hardware not required for the new input system.
- (2) Engineering layouts and drawings to modify the cockpit displays and controls to accommodate transducers, panels, etc. to reflect revised control systems.
- (3) Collective Actuator - The existing power actuator is located in cavity at centerline of rotor transmission. Support brackets and bellcranks are required for the Dual Driver actuator mounted directly to adjacent nacelle structure and/or transmission.
- (4) Longitudinal Cyclic Actuator - The existing power actuator is located in the nacelle adjacent of the cowling door panel. Support brackets are required for the Dual Driver actuator mounted directly to adjacent nacelle structure and/or transmission. A rework of the fiberglass cowling door panel is required to provide clearance for the Dual Driver actuator.
- (5) Flaperon Actuator - The existing power actuator is located in the mid-span of wing. Support brackets are required for the Dual Driver actuator mounted directly to adjacent wing structure.
- (6) Rudder Actuator - The existing power actuator is located in the aft section of the fuselage. Support brackets are required for the Dual Driver actuator mounted directly to adjacent fuselage structure.
- (7) Elevator Actuator - The existing power actuator is located in the aft section of the fuselage. Support brackets are required for the Dual Driver actuator mounted directly to adjacent fuselage structure.
- (8) Cockpit Flight Controls - Transducers required to replace the mechanical controls at the following locations:
  - (a) Yaw control pedals
  - (b) Power lever
  - (c) Pitch control stick
  - (d) Roll lever
- (9) Installation of electrical boxes required for the new input system.
  - (a) Approximately 8 boxes.
- (10) Engineering Liaison.

#### 4.0 MANHOUR ESTIMATES

##### 4.1 Engineering Manhours

This section presents engineering manhour estimates by Task for the program defined in Section 3.0.

These are broken down by labor grade and skill and travel requirements are also identified. An Engineering effort of 152,360 manhours is envisioned for the total program as indicated in Table 4.0. Engineering manhour estimates for individual tasks and by labor grade and calendar year are presented in Tables 4.1 through 4.8.

##### 4.2 Manufacturing Manhours

Estimates for manufacturing manhours by Task and department are given in Table 4.9. A total of 340,262 manufacturing manhours is estimated for the extended program option of 23 blades and 10 hubs (includes proof of tooling and structural test specimens). The basic program of 17 blades and 8 hubs would require 311,242 manufacturing manhours.

TABLE 4.0

ENGINEERING MANHOUR ESTIMATE  
TOTAL PROGRAM SUMMARY BY TASK

TASK 1. - ROTOR BLADES	19,900 M/H
TASK 2. - ROTOR HUBS	21,700
TASK 3. - FLY-BY-WIRE CONTROL SYSTEM	30,280
TASK 4.0 - OPERATIONAL/QUAL. TESTING	8,680
TASK 4.1 - NASA AMES WIND TUNNEL TEST	11,600
TASK 5. - XV-15 MOD., ASSY, AND TIEDOWN TEST	17,400
TASK 6. - FLIGHT TEST PROGRAM	16,400
TASK 7. - MANAGEMENT	<u>26,400</u>

TOTAL PROGRAM ENGINEERING (PLANNING)

152,360 M/HLABOR GRADE BREAKOUT

L/G 72	9,070 M/H
L/G 74	47,360
L/G 76	41,520
L/G 78	32,580
L/G 10	12,760
L/G 06	<u>9,070</u>

TOTAL ENGR'G 152,360 M/HCOMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

SEE ATTACHED SHEETS

TABLE 4.1

ENGINEERING MANHOUR ESTIMATE  
TASK 1. ROTOR BLADES

<u>WORK ITEMS</u>	<u>BLADE DESIGN</u>	<u>ENGR'G LABS</u>	<u>ROTOR STRESS</u>	<u>WEIGHTS</u>	<u>M&amp;P</u>	<u>DYNAMICS</u>	<u>AERO</u>	<u>TOTAL</u>
BLADE DESIGN	4,840	-	2,900	400	1,460	280	280	10,160
TOOL DESIGN SUPPORT	360	-	-	-	-	-	-	360
BLADE MFG. LIAISON	1,760	-	-	-	-	-	-	1,760
DOCUMENTATION	160	-	-	-	-	-	-	160
SUPV. SECR., ADMIN.	360	-	-	-	-	-	-	360
TOOL PROVING BLADE	-	80	-	-	-	-	-	80
STATIC LOAD TEST	40	440	40	-	30	-	-	550
ROOT END FATIGUE	160	1,660	160	-	100	-	-	2,080
INTERMEDIATE FATIGUE	160	1,660	160	-	100	-	-	2,080
TIP END FATIGUE	160	1,660	160	-	100	-	-	2,080
BLADE ACCEPTANCE TESTS	10	210	10	-	-	-	-	230
<b>TOTAL TASK 1.</b>	<b>8,010</b>	<b>5,710</b>	<b>3,430</b>	<b>400</b>	<b>1,790</b>	<b>280</b>	<b>280</b>	<b>19,900</b>

LABOR GRADE BREAKOUT

L/G 72	930 M/H
L/G 74	4,940
L/G 76	5,980
L/G 78	5,060
L/G 10	2,060
L/G 6	930
<b>TOTAL ENGR'G</b>	<b><u>19,900 M/H</u></b>

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. TWO (2) ONE-MAN/ONE WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

TABLE 4.2

ENGINEERING MANHOUR ESTIMATE  
TASK 2. ROTOR HUBS

<u>WORK ITEMS</u>	<u>ROTOR HUB DESIGN</u>	<u>ENGR'G LABS</u>	<u>ROTOR STRESS</u>	<u>WEIGHTS</u>	<u>M&amp;P</u>	<u>TOTAL</u>
HUB DESIGN	8,940	-	3,970	640	790	14,340
SPINNER DESIGN	1,000	-	500	80	100	1,680
ELAST. BRG. VENDOR LIAISON	640	-	-	-	-	640
MFG. LIAISON	2,040	-	-	-	-	2,040
HUB/SHAFT JOINT FATIGUE	100	1,100	100	-	80	1,380
HUB FATIGUE TESTING	60	720	60	-	60	900
BLADE/HUB BALANCING	10	80	10	-	-	100
SUPV., SECR., ADMIN.	620	-	-	-	-	620
<b>TOTAL TASK 2.</b>	<b>13,410</b>	<b>1,900</b>	<b>7,640</b>	<b>720</b>	<b>1,030</b>	<b>21,700</b>

LABOR GRADE BREAKOUT

L/G 72	1,040 M/H
L/G 74	5,800
L/G 76	6,520
L/G 78	5,140
L/G 10	2,160
L/G 06	1,040
<b>TOTAL ENGR'G</b>	<b>21,700 M/H</b>

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. THREE (3) TWO MAN/ONE WEEK TRIPS TO BARRY, BOSTON, MASS.
2. THREE (3) ONE MAN/THREE DAY TRIPS TO BARRY, BOSTON, MASS.
3. TWO (2) ONE MAN/ONE WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
4. TWO (2) ONE MAN/ONE WEEK TRIPS TO LOS ANGELES, CALIF.
5. TWO (2) ONE MAN/THREE DAY TRIPS TO CHICAGO, ILLINOIS

TABLE 4.3

NASA CR-152336-2

ENGINEERING MANHOUR ESTIMATETASK 3. FLY-BY-WIRE CONTROL SYSTEM

<u>WORK ITEMS</u>	<u>EFCS DESIGN</u>	<u>OTHER DESIGN</u>	<u>SEPV LABS</u>	<u>AERO FLY QUAL</u>	<u>A/F STRESS</u>	<u>WEIGHTS</u>	<u>M&amp;D</u>	<u>TOTAL</u>
SYSTEM SPECS., VENDOR PROPOSALS, HDWRE LIAISON, SYSTEM CONFIG. DEV.	11,360	4,400	-	880	2,240	1,260	640	20,780
BELL XV-15 MOD. DESIGN	1,200	3,640	-	400	1,040	380	200	6,860
SUPV., SECR., ADMIN.	640	400	-	-	-	-	-	1,040
LAB. INTEGRATION TESTING	200	-	1,200	200	-	-	-	1,600
<b>TOTAL TASK 3.</b>	<b>13,400</b>	<b>8,440*</b>	<b>1,200</b>	<b>1,480</b>	<b>3,280</b>	<b>1,640</b>	<b>840</b>	<b>30,280</b>

\*MECH. FLT. CONTROLS DESIGN 1,200 M/H

HYDRAULICS DESIGN 3,640

AIRFRAME DESIGN 720

ELECT. &amp; WIRING DESIGN 2,880

8,440 M/H

COMPUTER REQUIREMENTS

NONE

LABOR GRADE BREAKOUT

L/G 72 1,500 M/H  
 L/G 74 8,220  
 L/G 76 9,060  
 L/G 78 6,900  
 L/G 10 3,100  
 L/G 06 1,500

TOTAL ENGR'G 30,280 M/HTRAVEL REQUIREMENTSELECT. FLIGHT CONTROLS

- TWELVE (12) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- TWELVE (12) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- ONE (1) TWO-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

MECH. FLIGHT CONTROLS

- FOUR (4) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- FOUR (4) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- ONE (1) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

HYDRAULICS & AIRFRAMES

- TWO (2) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- TWO (2) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- ONE (1) TWO-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

ELECTRICAL

- TWO (2) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- TWO (2) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
- ONE (1) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
- THREE (3) ONE-MAN/THREE DAY TRIPS TO CHICAGO, ILL.

TABLE 4.4

ENGINEERING MANHOUR ESTIMATE  
TASK 4.0 OPERATIONAL/QUALIFICATION TESTS

<u>WORK ITEMS</u>	<u>DESIGN GROUPS</u>	<u>STRUCT TECHN.</u>	<u>OTHER TECHN.</u>	<u>ENGR'G LABS</u>	<u>PROJECTS</u>	<u>TOTALS</u>
PRE-TEST PREDICTIONS AND DATA PREPARATION	-	400	1,040	320	-	1,760
TEST RIG SYST. SAFETY ANAL.	-	-	-	-	240	240
TEST RIG PREPARATION, INSTR. ASSEMBLY AND CHECKOUT	160	160	200	2,080	-	2,600
TESTING	320	320	400	2,080	-	3,120
ANAL AND REPORTS	80	80	80	240	-	480
RIG DISASSEMBLY, REFURBISH AND SHIP TO AMES	80	40	-	360	-	480
 TOTAL TASK 4.	 640	 1,000	 1,720	 5,080	 240	 8,680

LABOR GRADE BREAKOUT

L/G 72	440 M/H
L/G 74	1,900
L/G 76	2,500
L/G 78	2,500
L/G 10	900
L/G 06	440
TOTAL ENGR'G	<u>8,680 M/H</u>

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

NONE

TABLE 4.4.1

ENGINEERING MANHOUR ESTIMATE  
TASK 4.1 NASA AMES WIND TUNNEL TEST

<u>WORK ITEMS</u>	<u>DESIGN GROUPS</u>	<u>STRUCT TECHN</u>	<u>OTHER TECHN</u>	<u>ENGR'G LABS</u>	<u>WIND TUNNEL</u>	<u>PROJECTS</u>	<u>TOTAL</u>
NASA AMES LIAISON	-	-	-	80	-	80	160
PRE-TEST PREDICT/DATA PREP	-	400	1,040	-	320	-	1,760
TEST RIG SAFETY ANALYSIS	-	-	-	-	-	240	240
RIG TEST PREPARATION	80	320	-	1,600	-	-	2,000
RIG ASSY, CHECKOUT, TEST	320	320	320	1,920	-	-	2,880
RIG DISASSEMBLY/SHIP	80	80	-	320	-	-	480
ASSY, FUNCT. CHECKS @ AMES	80	-	40	240	-	-	360
WIND TUNNEL TEST @ AMES	160	40	120	960	-	-	1,280
LIFT OUT, DISASSEMBLY/SHIP	-	-	-	80	-	-	80
TEST SUPPORT, DATA REDUCTION, ANAL. & REPORT @ B/V	720	120	160	-	800	560	2,360
<b>TOTAL TASK 4.1</b>	<b>1,440</b>	<b>1,280</b>	<b>1,680</b>	<b>5,200</b>	<b>1,120</b>	<b>880</b>	<b>11,600</b>

LABOR GRADE BREAKOUT

L/G 72            640 M/H  
 L/G 74            2,560  
 L/G 76            3,320  
 L/G 78            3,240  
 L/G 10            1,200  
 L/G 06            640

TOTAL ENGR'G    11,600 M/H

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. ENGR'G LABS
  - a. ONE (1) TWO-MAN/EIGHT WEEKS TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
  - b. ONE (1) FOUR-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
2. DESIGN GROUPS
  - a. FIFTEEN (15) ONE-MAN/THREE DAY TRIPS TO NASA AMES
3. TECHNOLOGY GROUPS
  - a. FOUR (4) ONE-MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, CALIF.



TABLE 4.5

ENGINEERING MANHOUR ESTIMATETASK 5. XV-15 MOD. , ASSY, & TIE-DOWN TEST

<u>WORK ITEMS</u>	<u>DESIGN GROUPS</u>	<u>STRUCT TECHN</u>	<u>OTHER TECHN</u>	<u>FLIGHT TEST</u>	<u>ENGR'G LABS</u>	<u>PROJECT</u>	<u>TOTAL</u>
AIRCRAFT PREPARATION AT B/V	680	340	340	3,040	-	-	4,400
TEST RIG & "STUFFING" DESIGN	1,600	800	320	-	2,400	-	5,120
RIG FAB LIAISON	100	-	-	-	700	-	800
TEST PLAN/CALIBRATE INSTR	-	-	-	960	360	-	1,320
TIEDOWN TESTING AT AMES	960	480	480	3,840	-	-	5,760
 TOTAL TASK 5.	 3,340	 1,620	 1,140	 7,840	 3,460		 17,400

LABOR GRADE BREAKOUT

L/G 72      920 M/H  
 L/G 74      3,740  
 L/G 76      5,140  
 L/G 78      4,940  
 L/G 10      1,740  
 L/G 06      920

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TOTAL ENGR'G 17,400 M/H

TRAVEL REQUIREMENTS

1. FIVE (5) TWO-MAN/THREE DAY TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
2. ONE (1) SIX-MAN /TEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.
3. ONE (1) SIX-MAN/FOURTEEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.

TABLE 4.6

ENGINEERING MANHOOR ESTIMATE  
TASK 6. FLIGHT TEST PROGRAM

<u>WORK ITEMS</u>	<u>DESIGN GROUPS</u>	<u>STRUCT TECHN.</u>	<u>OTHER TECHN.</u>	<u>FLIGHT TEST</u>	<u>PROJECT</u>	<u>TOTALS</u>
DISASSEMBLY, REFURBISHMENT SHIPMENT TO AMES (FROM TIEDOWN AREA)	720	180	180	1,080	-	2,160
AIRCRAFT ASSEMBLY, STATIC TESTS, CALIB., TAXI TESTS, GROUND TESTS AND FLIGHT TESTING @ AMES	720	360	360	5,040	-	6,480
SUPPORT OF FLIGHT TEST @ B/V	3,600	360	360	2,160	-	6,480
FINAL REPORTS	320	160	160	320	320	1,280
<u>TOTAL TASK 6.</u>	<u>5,360</u>	<u>1,060</u>	<u>1,060</u>	<u>8,600</u>	<u>320</u>	<u>16,400</u>

LABOR GRADE BREAKOUT

L/G 72	800 M/H
L/G 74	5,800
L/G 76	5,800
L/G 78	1,600
L/G 10	1,600
L/G 06	800

TOTAL ENGR'G 16,400 M/H

COMPUTER PROGRAMMER REQUIREMENTS

NONE

TRAVEL REQUIREMENTS1. FLIGHT TEST GROUP

- SIX (6) TWO MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
- NINE (9) THREE MAN/THIRTEEN WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
- SIX (6) ONE MAN/SIX WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

2. DESIGN GROUPS

- NINE (9) ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
- SIX (6) ONE MAN TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

3. TECHNOLOGY GROUPS

- SIX (6) ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
- SIX (6) ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.

TABLE 4.7

ENGINEERING MANHOUR ESTIMATE  
TASK 7. MANAGEMENT

<u>WORK ITEMS</u>	<u>PROJECT</u>	<u>SECRETARY</u>	<u>TECHN MGR</u>	<u>TEST MGR</u>	<u>DATA MGMT</u>	<u>ENGR'G OPS</u>	<u>TOTAL</u>
PROVIDE PROGRAM DIRECTION	8,000	4,000	4,000	4,000			20,000
RELEASE, CONTROL, TRACK, ETC.	-	-	-	-	1,720	4,680	6,400
TOTAL TASK 6.	8,000	4,000	4,000	4,000	1,720	4,680	26,400

LABOR GRADE BREAKOUT

L/G 72 2,800 M/H  
 L/G 74 14,400  
 L/G 76 3,200  
 L/G 78 3,200  
 L/G 10 -  
 L/G 06 2,800

TOTAL ENGR'G 26,400 M/H

COMPUTER PROGRAMMING REQUIREMENTS

NONE

TRAVEL REQUIREMENTS

1. TEN (10) TWO-MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, CALIF.
2. NINE (9) TWO-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.
3. NINE (9) ONE-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.
4. ONE (1) ONE-MAN/EIGHT WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
5. ONE (1) ONE-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.

TABLE 4.8

MANHOUR SUMMARY

BY LABOR GRADE, BY TASK, BY CALENDAR YEAR

DATE

1-10-80

PREP. BY: G. R. Miller

1-10-80

APPROVED BY: H. R. Alexander

PROPOSAL ACTION RESPONSE

DIRECT COST INPUT

DEPARTMENT

ENGINEERING

CAP:	7776R1 - ADVANCED COMPOSITE BLADES. HUBS AND NON-MECHANICAL CONTROLS FOR TILT ROTOR AIRCRAFT	CALENDAR 1981	CALENDAR 1982	CALENDAR 1983	CALENDAR 1984	CALENDAR 1985	TOTAL ENGINEERING MANHOURS
TASK 1	ROTOR BLADES						
	LABOR GRADE 72	560 M/H	240 M/H	130 M/H			930 M/H
	LABOR GRADE 74	2,760	1,180	1,000			4,940
	LABOR GRADE 76	3,360	1,440	1,180			5,980
	LABOR GRADE 78	2,800	1,200	1,060			5,060
	LABOR GRADE 10	1,160	500	400			2,060
	LABOR GRADE 06	560	240	130			930
	SUB-TOTAL TASK 1.	11,200 M/H	4,800 M/H	3,900 M/H			19,900 M/H
TASK 2	ROTOR HUBS						
	LABOR GRADE 72	750 M/H	270 M/H	20 M/H			1,040 M/H
	LABOR GRADE 74	4,100	1,620	80			5,800
	LABOR GRADE 76	4,580	1,800	140			6,520
	LABOR GRADE 78	3,500	1,520	120			5,140
	LABOR GRADE 10	1,520	540	100			2,160
	LABOR GRADE 06	750	270	20			1,040
	SUB-TOTAL TASK 2.	15,200 M/H	6,020 M/H	480 M/H			21,700 M/H
TASK 3	FLY-BY-WIRE CONTROL SYSTEM						
	LABOR GRADE 72	760 M/H	720 M/H	20 M/H			1,500 M/H
	LABOR GRADE 74	4,080	4,000	140			8,220
	LABOR GRADE 76	4,560	4,400	100			9,060
	LABOR GRADE 78	3,480	3,360	60			6,900
	LABOR GRADE 10	1,560	1,500	40			3,100
	LABOR GRADE 06	760	720	20			1,500
	SUB-TOTAL TASK 3.	15,200 M/H	14,700 M/H	380 M/H			30,280 M/H
TASK 4	OPERATIONAL/QUALIFICATION TESTS						
	LABOR GRADE 72		100 M/H	340 M/H			440 M/H
	LABOR GRADE 74		1400	1,500			1,900
	LABOR GRADE 76		1560	1,940			2,500
	LABOR GRADE 78		1560	1,940			2,500
	LABOR GRADE 10		200	700			900
	LABOR GRADE 06		1100	340			1,440
	SUB-TOTAL TASK 4.0		1,920 M/H	6,760 M/H			8,680 M/H

TABLE 4.8

## MANHOURLY TIME

NASA CR-152336-2

Page - of 3

DATE

## PROPOSAL ACTION RESPONSE

DIRECT COST INPUT

DEPARTMENT

ENGINEERING

BY LABOR GRADE, BY TASK, BY CALENDAR YEAR

 PREP. BY: G. R. Miller  
 APPROVED BY: H. R. Alexander

 1-10-80  
 1-10-80

CAP: 7776R1 - ADVANCED COMPOSITE BLADES, HUBS AND NON-MECHANICAL CONTROLS FOR TILT ROTOR AIRCRAFT	CALENDAR 1981	CALENDAR 1982	CALENDAR 1983	CALENDAR 1984	CALENDAR 1985	TOTAL ENGINEERING MANHOURLS
TASK 4.1 NASA AMES WIND TUNNEL TEST						
LABOR GRADE 72			610 M/H	30 M/H		640 M/H
LABOR GRADE 74			2,460	1100		2,560
LABOR GRADE 76			3,180	1140		3,320
LABOR GRADE 78			3,120	1120		3,240
LABOR GRADE 10			1,140	60		1,200
LABOR GRADE 06			610	30		640
SUB-TOTAL TASK 4.1			11,120 M/H	480 M/H		11,600 M/H
TASK 5. XV-15 MOD. ASSY AND TIEDOWN TEST						
LABOR GRADE 72			600 M/H	320 M/H		920 M/H
LABOR GRADE 74			2,480	1,260		3,740
LABOR GRADE 76			3,460	1,680		5,140
LABOR GRADE 78			3,340	1,600		4,940
LABOR GRADE 10			1,160	580		1,740
LABOR GRADE 06			600	320		920
SUB-TOTAL TASK 5.			11,640 M/H	5,760 M/H		17,400 M/H
TASK 6. FLIGHT TEST PROGRAM						
LABOR GRADE 72				700 M/H	100 M/H	800 M/H
LABOR GRADE 74				5,020	780	5,800
LABOR GRADE 76				5,020	780	5,800
LABOR GRADE 78				1,400	200	1,600
LABOR GRADE 10				1,400	200	1,600
LABOR GRADE 06				700	100	800
SUB-TOTAL TASK 6.				14,240 M/H	2,160 M/H	16,400 M/H
TASK 7. MANAGEMENT						
LABOR GRADE 72	740 M/H	680 M/H	640 M/H	520 M/H	120 M/H	2,800 M/H
LABOR GRADE 74	3,560	3,560	3,400	3,280	500	14,400
LABOR GRADE 76	300	780	760	740	120	3,200
LABOR GRADE 78	300	780	760	740	120	3,200
LABOR GRADE 10	720	680	640	520	140	2,800
LABOR GRADE 06	6,720 M/H	6,480 M/H	6,200 M/H	6,000 M/H	1,000 M/H	26,400 M/H
SUB-TOTAL TASK 7.						

## MANHOOR ESTIMATE

BY LABOR GRADE, BY TASK, BY CALENDAR YEAR

NASA CR-152336-2

Page 1 of 3

DATE  
1-10-80

## PROPOSAL ACTION RESPONSE

DIRECT COST INPUT . DEPARTMENT

# ENGINEERING

PREP. BY: **G. R. Miller**

APPROVED BY: H. R. Alexander 1-10-80

CAP. 7776R1 - ADVANCED COMPOSITE BLADES, HUBS AND NON-MECHANICAL CONTROLS FOR TILT ROTOR AIRCRAFT		CALENDAR 1981	CALENDAR 1982	CALENDAR 1983	CALENDAR 1984	CALENDAR 1985	TOTAL ENGINEERING MANHOURS
TOTAL PROGRAM SUMMARY							
LABOR GRADE 72		2 810 M/H	2 010 M/H	2 360 M/H	1 670 M/H	220 M/H	9 070 M/H
LABOR GRADE 74		14 600	10 760	11 060	9 660	1 280	47 360
LABOR GRADE 76		13 300	8 980	10 760	7 580	900	41 520
LABOR GRADE 78		10 580	7 420	10 400	3 860	320	32 580
LABOR GRADE 10		4 240	2 740	3 540	2 040	200	12 760
LABOR GRADE 06		2 790	2 010	2 360	1 670	240	9 070
TOTAL PROGRAMMING ENGINEERING		48 320 M/H	33 920 M/H	40 480 M/H	26 480 M/H	3 160 M/H	152 360 M/H

TABLE 4.9 MANUFACTURING MANHOUR PLANNING ESTIMATES FOR XV15  
ADVANCED BLADES-HUBS-FLY-BY-WIRE CONTROLS PROGRAM

TASK	ACTIVITY	DEV M/HR ON SITE	OFF SITE	BLADES	INSTR. & CALIB.	BENCH TEST	TOOL DESIGN	TOOL FAB	MFG TECH	PLNG. & LIAISON	Q. C.	Q. A.	TOTAL
1	FAB (17) ROTOR BLADES	-	-	38,202	2,030	7,664	9,638	49,188	3,450	9,417	10,866	6,310	136,965
1	FAB (6) ROTOR BLADES (OPTION)	-	-	8,916	-	-	-	-	1,150	865	1,382	580	12,893
2	FAB (8) ROTOR HUB ASS'Y	52,497	-	-	-	6,604	1,053	4,211	2,000	6,141	9,135	4,115	85,757
2	FAB (2) ROTOR HUB ASS'Y (OPTION)	12,242	-	-	-	-	-	-	-	1,187	1,898	796	16,123
2	FAB (4) SPINNER ASS'Y	3,476	-	-	-	-	250	1,000	-	337	358	291	5,717
3	FLY BY WIRE (DEFINITION)	-	-	-	-	-	-	-	-	-	-	-	-
4	OPERATIONS/QUALIFICATION TESTS	14,954	-	-	-	-	-	-	-	1,450	1,495	972	18,871
4.1	NASA AMES WIND TUNNEL TEST	829	4,525	-	-	-	-	-	-	80	1,043	29	6,506
5.1	A/C FAMILIARIZATION COURSE	-	688	-	-	-	-	-	-	0	208	-	896
5.1	AIRCRAFT FAB/MOD/ASS'Y	12,131	-	-	-	-	-	-	-	1,177	1,213	789	15,310
5.2	FLY BY WIRE CONTROLS (DEFINITION)	-	-	-	-	-	-	-	-	-	-	-	-
5.3	REFURBISH R/H MACULEE PACKAGE	1,192	-	-	-	-	-	-	-	116	143	77	1,528
5.3	MODIFY L/H MACULEE PACKAGE	7,154	-	-	-	-	-	-	-	694	858	465	9,171
5.4/5.5	A/C 1/3 DOWN TEST (BOEING)	6,952	-	-	-	-	-	-	-	674	1,390	452	9,468
6	FLIGHT TEST (AMES)	-	10,392	-	-	-	-	-	-	0	1,888	-	12,280
6	A/C INSTRUMENTATION PACKAGE	-	-	-	4,000	-	-	-	-	388	480	260	5,128
5.2	SYSTEMS INTEGRATION TEST BENCH	2,700	-	-	-	-	-	-	-	262	216	176	3,354
1 & 2	Q. A. - R&D	-	-	-	-	-	-	-	-	-	-	300	300
	TOTAL	114,127	15,605	47,118	6,030	14,269	11,141	54,399	6,600	22,788	32,573	15,612	340,262

5.0 SUMMARY OF MATERIALTASK 1. - BLADESQTY REQUIRED

Raw Material Blades	12 or 18
Raw Material Tool Proving Blades and Fatigue Specimens Specimens	5
Miscellaneous Material for Testing (Fixtures)	
Pins - Raw Material	24 or 36
Raw Material Pitch Shafts	12
Vendor Tooling: Design and Procurement - Instrumentation Strain Gages	81

TASK 2. HUBS

8 or 10

QTY REQUIRED  
PER HUB

Hub - 7075 Aluminum Forged Billet (3.25 thk. x 28.0 Dia.)	1
Rotor Shaft Adapter - 4340 Steel Forged Billet (9.50 x 8.0 L)	1
Hub Mount Plate - 4340 Steel Plate (.625 thk. x 9.00 Dia.)	1
Flexure Leaves - SP250-SFI Fiberglass/Epoxy	(13.5 lbs)
Wear Sheets & Pads - Teflon Impregnated Dacron Cloth	(.02 thk x 2100 in <sup>2</sup> )
Spherical Elastomeric Bearing - Parametrically Similar to Model 222 Cylindrical Elastomeric Bearing	3
Hub Reinforcement Shoe - 4340 Steel Plate (1.5 thk. x 4.5 x 10.0)	6
Yoke Fitting - 7075 Aluminum Plate (3.25 thk. x 7.0 x 10.0)	3
Leaf Clamp Pad - Silicone Rubber (.25 thk. x 1.75 x 3.0)	6



SUMMARY OF MATERIALTASK 2. HUB (CONTINUED)QTY. REQUIRED  
PER HUB

Leaf Clamp Plate - 7075 Aluminum Plate (.20 thk. x 2.0 x 5.0)	6
Leaf Fitting - 17 - 4 Ph Stainless Steel Plate (1.50 thk. x 3.50 x 5.0)	3
Monoball Bearing - 1"	3
Monoball Bearing Mount Block - 7075 Aluminum Plate (2.0 thk. x 3.25 x 7.0)	3
Elastomeric Damper - Rubber (.60 thk. x 2.25 x 7.0)	6
Damper Fitting - 4340 Steel Plate (1.50 thk. x 5.75 x 7.50)	6
Yoke Clamp Plate - 4340 Steel Plate (.625 thk. x 3.0 x 7.0)	12
Yoke Beam - SP250-SFI Fiberglass/Epoxy (65 lb. total)	
Hub Mounting Hardware -	
- .50-20 UNJF x 3.75 Hex Head Bolt, High Strength Stnls. Steel	9
- .625 - 18 UNJF x 3.75 Hex Head Bolt, High Str. Stnls. Steel	3
- .50 Stnls. Stl. Fl. Washer	18
- .625 Stnls. Stl. Fl. Washer	6
- .50 Self Locking High Str. Stnls. Steel Nut	9
- .625 Stnls. St. Shigh Str. Self-Locking Nut	3
Spherical Elast. Brg. Mtg. Hardware	
- .50-20 UNJF x 3.75 Hx. Hd. Bolt, High Str. Stnls. Stl.	12
- .50 Stnls. Stl. Fl. Washer	24
- .50 Stnls. St. Self-Lkg. Nut High Str.	12
- 1.00 Stnls. Stl. Self-Locking Nut	3

SUMMARY OF MATERIALTASK 2. HUB (CONTINUED)

QTY. REQUIRED  
PER HUB

## Leaf Clamp Hardware

- .50 - 20 UNJF x 2.25 Hx. Hd. Bolt High Str. Stnls. Stl. 6
- .50 Stnls. Stl. Fl. Washer 12
- .50 Stnls. Stl. Self-Locking Nut 6

## Inboard Beam Attachment Hardware

- Pin - 4340 Steel Bar (2.00 Dia. x 14.0) 6
- Washer - 1.00 Dia. Stnls. Stl. 6
- Nut - Self-Locking - High Str. Stnls. Stl. 1.00 - 12 UNJF 6

## Blade Attachment Hardware

- Pin - 4340 Steel Bar (2.00 Dia. x 8.25) 6
- Washer - 1.00 Stnls. Steel 12
- Nut - Self-Locking High Str. Stnls. Stl. (1.00 - 12 UNJF) 6

Pitch Arm - 7075 Aluminum Forged Billet  
(4.50 x 6.00 x 14.00)

3

Bushing - 15-5 PH Stnls. Stl. Bar (.75 Dia. x 2.00)

21

Bushing - 15-5 PH Stnls. Stl. Bar (1.00 Dia. x 2.00)

3

Bushing - 15-5 PH Stnls. Stl. Bar (1.50 Dia. x 1.50)

24

TASK 3. FLY-BY-WIRE CONTROLS

Vendor Design &amp; Engineering DELS Unit

Vendor Flight-Worthiness Tests

Vendor Field Support

Computer Control Unit

1

1 Set Spares

Test Unit

1

SUMMARY OF MATERIALTASK 3. FLY-BY-WIRE CONTROLS (CONTINUED) QTY. REQUIRED

Wind Tunnel Controller	1
Design/Engine Actuators	
Flight Qualification	
Field Support	
Actuators	17

TASK 4. OPERATIONAL/QUALIFICATION TESTS

Miscellaneous Rigs/Instruments, etc.

Telemetry Equipment

Torquemeter System

Accelerometers: 2262-25	5
2271/29941	10
Q Flex	4

Slip Rings	6
------------	---

Fuel Estimated 30,000 gal.

Miscellaneous Oil - Hydraulic Fluid

TASK 5. XV-15 MODIFICATION

Mounting for Actuators (Materials Estimate)

Cockpit Modifications for Fly-by-Wire (Materials Estimate)

Installation of Flight Control Runs (Materials Estimate)

Aircraft Rigging/Static/Functional Tests

TASK 6. FLIGHT TEST

No material. Aircraft Spares in addition to those procured herein are assumed GFC.

## 6.0 FINANCIAL AND PRICING INFORMATION

Planning price data is summarized in Table 6.0 for the baseline program and option considered (i.e. 17 blades, 8 hubs and 23 blades, 10 hubs).

Prices are given in constant calendar year 1980 dollars. The baseline price is \$31,779,000 and the option price is \$33,312,000.

Table 6.1 Sheet 1 gives breakdown of total program price in terms of Direct Costs, Overhead Costs and Profit. A 10% fee is assumed. Subcontract costs include costs of fly-by-wire computers, actuators and vendor support.

Table 6.1 Sheets 2 through 9 give similar breakdown by individual task.

Table 6.2 Sheets 1 through 9 give the corresponding pricing information for the program option for 23 blades and 10 hubs.

Table 6.3 gives summary of Material Planning Cost Estimates which are based on prior CH46, CH47 experience where appropriate. A detailed breakdown is presented in the case of Task 3 because this includes major cost elements associated with Subcontract vendor engineering and design support and procurement of the flight control processor and actuator units: These details are given in Table 6.3.1.

TABLE 6.0 SUMMARY OF PLANNING PRICE DATA

Preliminary Design Studies of Advance Composite  
Blades, Hubs, and Nonmechanical Controls  
for the Tilt Rotor Aircraft

<u>Task</u>	<u>Baseline</u> (17 Blades 8 Hubs)	<u>Option</u> (23 Blades 10 Hubs)
1	\$ 7,536,000	\$ 8,225,000
2	5,711,000	6,555,000
3	10,216,000	10,216,000
4	1,506,000	1,506,000
4.1	832,000	832,000
5	2,787,000	2,787,000
6	1,784,000	1,784,000
7	<u>\$ 1,407,000</u>	<u>\$ 1,407,000</u>
TOTAL	<u>\$31,779,000</u>	<u>\$33,312,000</u>

6.1 Baseline Program Financial and Pricing Planning Data

Table 6.1 Sheets 1 through 9 gives financial and pricing data for the baseline program which envisions fabrication of 17 blades and 8 hubs (including structural test and proof of tooling specimens).

COST AND PRICE SUMMARY DATE 12/15/77 BASELINE

RFE7776 NASA2 10150 PLANNING PRICE TOTAL PROGRAM (CY 603)

TABLE 6.1  
Sheet 1 of 9

	ON-SITE	OFF-SITE	TOTAL
LABOR HOURS			
ENGINEERING	117410	14560	152360
PRODUCT SUPPORT			
DEVELOPMENTAL	160386	15605	175991
MFG TECH	5670		5670
TOOL DESIGN	11141		11141
TOOL FAB	54399		54399
PRODUCTION			
PLAN & LIAISON	20736		20736
PROD SERVICES	38493		38493
TOOL SERVICES	9666		9666
QUALITY ASSURANCE	14236		14236
QUALITY CONTROL	26246	3047	29293
DIRECT LABOR DOLLARS			
ENGINEERING	2123227	253246	2376475
PROD SUPPORT			
SUB-TOT-ENGR	2123227	253246	2376475
DEVELOPMENTAL	1628864	164321	1853185
MFG TECH	95370		95370
TOOL DESIGN	121325		121325
TOOL FAB	555957		555957
PRODUCTION			
PLAN & LIAISON	205702		205702
PROD SERVICES	359910		359910
TOOL SERVICES	94436		94436
QUALITY ASSUR	154033		154033
QUALITY CONTROL	276895	32145	309040
* SUB-TOT-MFG *	3552493	196466	3748959
MATERIAL DOLLARS			
DEVEL MATL	933304		933304
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROC			
SUB-TOT-MATL	933304		933304
OTHER DIRECT COST			
SUBCONT	6687104		6687104
TRAVEL	748574		748574
FRINGE BENEFITS	2724346	215863	2940209
OVERHEAD DOLLARS			
ENGRG OHD	1868440	17988	1886428
MFG OHD	4973429	29470	5002909
MATL OHD			
ADM BASE	2367673	733735	3101408
ADM EXPENSE	2358520	76235	2434755
G AND A BASE	25036593	809270	25845863
G&A EXPENSE	1677450	50221	1727671
OTHER COSTS			
IDWA			
CRATE TYPE MATL			
PACKAGING			
P.L.I.			
TOTAL COST	27647349	863491	28510840
PROFIT	2764734	86349	2851083
FOCM INPLANT	391434	25955	417389
FOCM OUTPLANT			
SALES PRICE	30803517	975795	31779312

COST AND/OR PRICE SUMMARY DATE 02/15/81 BASELINE

RFE 7776 NASA2 10160 PLANNING PRICE TASK 1 (CY BCS)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 2 of 9
LABOR HOURS				
ENGINEERING	19566		19566	
PRODUCT SUPPORT				
DEVELOPMENTAL	47896		47896	
MFG TECH	4608		4608	
TOOL DESIGN	9838		9838	
TOOL FAB	49188		49188	
PRODUCTION				
PLAN & LIAISON	9417		9417	
PROD SERVICES	11495		11495	
TOOL SERVICES	4369		4369	
QUALITY ASSURANCE	6510		6510	
QUALITY CONTROL	10866		10866	
DIRECT LABOR DOLLARS				
ENGINEERING	302987		302987	
PROD SUPPORT				
SUB-TOT-ENGR	302987		302987	
DEVELOPMENTAL	504345		504345	
MFG TECH	66470		66470	
TOOL DESIGN	107136		107136	
TOOL FAB	502701		502701	
PRODUCTION				
PLAN & LIAISON	93417		93417	
PROD SERVICES	107478		107478	
TOOL SERVICES	42685		42685	
QUALITY ASSUR	70438		70438	
QUALITY CONTROL	114636		114636	
SUB-TOT-MFG	1609306		1609306	
MATERIAL DOLLARS				
DEVEL MATL	417384		417384	
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
SUB-TOT-MATL	417384		417384	
OTHER DIRECT COST				
TRAVEL	2314		2314	
FRINGE BENEFITS	517501		517501	
OVERHEAD DOLLARS				
ENGRG OHD	266629		266629	
MFG OHD	2253028		2253028	
MATL OHD				
ADM BASE	5352165		5352165	
ADM EXPENSE	556625		556625	
G AND A BASE	5908790		5908790	
G&A EXPENSE	395889		395889	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	6722063		6722063	
PROFIT	672206		672206	
FCCM INFLANT	142005		142005	
FCCM OUTPLANT				
SALES PRICE	7536274		7536274	



COST AND/OR PRICE SUMMARY DATE 02/15/77 BASELINE

RFE 7776 NASA2-19160 PLANNING PRICE TASK 2(CY 835)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 3 of 9
LABOR HOURS				
ENGINEERING	21700		21700	
PRODUCT SUPPORT				
DEVELOPMENTAL	62578		62578	
MFG TECH	2228		2228	
TOOL DESIGN	1303		1303	
TOOL FAB	5211		5211	
PRODUCTION				
PLAN & LIAISON	6478		6478	
PROD SERVICES	15019		15019	
TOOL SERVICES	3051		3051	
QUALITY ASSURANCE	4506		4506	
QUALITY CONTROL	9493		9493	
DIRECT LABOR DOLLARS				
ENGINEERING	332941		332941	
PROD SUPPORT				
SUB-TOT-ENGR	332941		332941	
DEVELOPMENTAL	658946		658946	
MFG TECH	28900		28900	
TOOL DESIGN	14193		14193	
TOOL FAB	53256		53256	
PRODUCTION				
PLAN & LIAISON	64262		64262	
PROD SERVICES	140428		140428	
TOOL SERVICES	29808		29808	
QUALITY ASSUR	46755		46755	
QUALITY CONTROL	100151		100151	
* SUB-TOT-MFG *	1138696		1138696	
MATERIAL DOLLARS				
DEVEL MATL	295300		295300	
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROC				
SUB-TOT-MATL	295300		295300	
OTHER DIRECT COST				
TRAVEL	10235		10235	
FRINGE BENEFITS	716386		716386	
OVERHEAD DOLLARS				
ENGRG OHG	292988		292988	
MFG OHG	1594174		1594174	
MATL OHG				
ADM BASE	4075420		4075420	
ADM EXPENSE	423644		423644	
G AND A BASE	4499264		4499264	
G&A EXPENSE	301451		301451	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	5096015		5096015	
PROFIT	505602		505602	
FCCM INPLANT	105677		105677	
FCCM OUTPLANT				
SALES PRICE	5711294		5711294	

COST AND/OR PRICE SUMMARY DATE 12/15/81 BASELINE

RFE 7776 NASA2 10160 PLANNING PRICE TASK 3 (CY EOS)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 4 of 9
LAECH HOURS				
ENGINEERING	3.686		3.686	
PRODUCT SUPPORT				
DEVELOPMENTAL	0		0	
MFG TECH	0		0	
TCOL DESIGN	0		0	
TCOL FAB	0		0	
PRODUCTION				
PLAN & LIAISON	0		0	
PROD SERVICES				
TOOL SERVICES				
QUALITY ASSURANCE	0		0	
QUALITY CONTROL	0		0	
DIRECT LABOR DOLLARS				
ENGINEERING	465097		465097	
PROD SUPPORT				
SUB-TOT-ENGR	465097		465097	
DEVELOPMENTAL				
MFG TECH				
TCOL DESIGN				
TCOL FAB				
PRODUCTION				
PLAN & LIAISON				
PROD SERVICES				
TOOL SERVICES				
QUALITY ASSUR				
QUALITY CONTROL				
* SUB-TOT-MFG *				
MATERIAL DOLLARS				
DEVEL MATL				
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
SUB-TOT-MATL				
OTHER DIRECT COST				
SUBCONT	6687104		6687104	
TRAVEL	73505		73505	
FRINGE BENEFITS	223247		223247	
OVERHEAD DOLLARS				
ENGR OHD	409285		409285	
MFG OHD				
MATL OHD				
ADM BASE	7856238		7856238	
ADM EXPENSE	817257		817257	
G AND A BASE	8675495		8675495	
G&A EXPENSE	581258		581258	
OTHER COSTS				
IDWA				
GENE TYPE MATL				
PACKAGING				
P.O.I.				
TOTAL COST	9256751		9256751	
PROFIT	925675		925675	
FCCM INFLANT	33422		33422	
FCCM OUTPLANT				
SALES PRICE	10215850		10215850	

ORIGINAL PAGE IS  
OF POOR QUALITY

COST AND/OR PRICE SUMMARY DATE 12/15/77 BASELINE

RFE 7776 NASA2 10160 PLANNING PRICE TASK 4 (CY 803)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 5 of 9
LABOR HOURS				
ENGINEERING	6687		6687	
PRODUCT SUPPORT				
DEVELOPMENTAL	14954		14954	
MFG TECH	0		0	
TOOL DESIGN	0		0	
TOOL FAB	0		0	
PRODUCTION				
PLAN & LIAISON	1450		1450	
PROD SERVICES	3589		3589	
TOOL SERVICES	673		673	
QUALITY ASSURANCE	972		972	
QUALITY CONTROL	1495		1495	
DIRECT LABOR DOLLARS				
ENGINEERING	130665		130665	
PROD SUPPORT				
SUB-TOT-ENGR	130665		130665	
DEVELOPMENTAL	157466		157466	
MFG TECH				
TOOL DESIGN				
TOOL FAB				
PRODUCTION				
PLAN & LIAISON	14394		14394	
PROD SERVICES	33557		33557	
TOOL SERVICES	6575		6575	
QUALITY ASSUR	1517		1517	
QUALITY CONTROL	15772		15772	
* SUB-TOT-MFG *	238271		238271	
MATERIAL DOLLARS				
DEVEL MATL	174600		174600	
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
* SUB-TOT-MATL *	174600		174600	
OTHER DIRECT COST				
FRINGE BENEFITS	177089		177089	
OVERHEAD DOLLARS				
ENGRG OHD	114985		114985	
MFG OHD	333579		333579	
MATL OHD				
ADM BASE	994589		994589	
ADM EXPENSE	103437		103437	
G AND A BASE	104536		104536	
G&A EXPENSE	73568		73568	
OTHER COSTS				
IDEA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.V.				
TOTAL COST	1346394		1346394	
PROFIT	134639		134639	
FCOM INPLANT	24775		24775	
FCOM OUTPLANT				
SALES PRICE	1505808		1505808	

COST AND/OR PRICE SUMMARY DATE 02/16/81 BASELINE

5FE7776 NASA2 10160 PLANNING PRICE TASK 4.1 (CY B/S)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 6 of 9
LABOR HOURS				
ENGINEERING	17327	1200	11662	
PRODUCT SUPPORT				
DEVELOPMENTAL	829	4525	5354	
MFG TECH	0	0	0	
TOOL DESIGN	0	0	0	
TOOL FAB	0	0	0	
PRODUCTION				
PLAN & LIAISON	80		80	
PROD SERVICES	199		199	
TOOL SERVICES	37		37	
QUALITY ASSURANCE	29		29	
QUALITY CONTROL	92	951	1043	
DIRECT LABOR DOLLARS				
ENGINEERING	153756	21125	174883	
PROD SUPPORT				
SUB-TOT-ENGR	153756	21125	174883	
DEVELOPMENTAL	8729	47648	56377	
MFG TECH				
TOOL DESIGN				
TOOL FAB				
PRODUCTION				
PLAN & LIAISON	754		754	
PROD SERVICES	1861		1861	
TOOL SERVICES	361		361	
QUALITY ASSUR	314		314	
QUALITY CONTROL	971	10033	11004	
SUB-TOT-MFG	13030	57681	70711	
MATERIAL DOLLARS				
DEVEL MATL				
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
SUB-TOT-MATL				
OTHER DIRECT COST				
TRAVEL	103331		103331	
FRINGE BENEFITS	60058	37827	117625	
OVERHEAD DOLLARS				
ENGRG OHD	135307	3169	138476	
MFG OHD	18242	8652	26894	
MATL OHD				
ADM BASE	503726	128454	632180	
ADM EXPENSE	52358	13756	66114	
G AND A BASE	556114	141813	697927	
G&A EXPENSE	37260	9501	46761	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	593374	151314	744688	
PROFIT	59337	15131	74468	
FCCM INFLANT	7964	5369	13333	
FCCM OUTPLANT				
SALES PRICE	665675	171814	832489	

COST AND/OR PRICE SUMMARY DATE 12/15/77 BASELINE

RFE 7776 NASA2 10160 PLANNING PRICE TASK 5 (CY 803)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 7 of 9
LABOR HOURS				
ENGINEERING	11643	8762	17435	
PRODUCT SUPPORT				
DEVELOPMENTAL	30129	688	30817	
MFG TECH	0	0	0	
TOOL DESIGN	0	0	0	
TOOL FAB	0	0	0	
PRODUCTION				
PLAN & LIAISON	2923		2923	
PROD SERVICES	7231		7231	
TOOL SERVICES	1356		1356	
QUALITY ASSURANCE	1959		1959	
QUALITY CONTROL	3620	208	4028	
DIRECT LABOR DOLLARS				
ENGINEERING	166310	95888	262198	
PROD SUPPORT				
SUB-TOT-ENGR	166310	95888	262198	
DEVELOPMENTAL	317258	7245	324503	
MFG TECH				
TOOL DESIGN				
TOOL FAB				
PRODUCTION				
PLAN & LIAISON	28556		28556	
PROD SERVICES	67610		67610	
TOOL SERVICES	13248		13248	
QUALITY ASSUR	21196		21196	
QUALITY CONTROL	40301	2194	42495	
SUB-TOT-MFG	488629	9439	498068	
MATERIAL DOLLARS				
DEVEL MATL	45820		45820	
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
SUB-TOT-MATL	45820		45820	
OTHER DIRECT COST				
TRAVEL	101700		101700	
FRINGE BENEFITS	314361	50557	364858	
OVERHEAD DOLLARS				
ENGRG OH	146353	14383	160736	
MFG OH	68453	1016	68546	
MATL OH				
ADM BASE	1903686	171683	2075369	
ADM EXPENSE	177671	17055	194726	
G AND A BASE	2098357	189538	2287895	
G&A EXPENSE	140590	12699	153289	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	2284767	202237	2487004	
PROFIT	228477	20224	248701	
FCCM INPLANT	46557	4788	51345	
FCCM OUTPLANT				
SALES PRICE	2559301	227249	2786550	

COST ESTIMATE PRICE SUMMARY DATE 12/15/77 BASELINE

RFE7776 NASA2 10160 PLANNING PRICE TASK 6 (CY 835)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 8 of 9
LABOR HOURS				
ENGINEERING	5520	6400	11920	
PRODUCT SUPPORT				
DEVELOPMENTAL	4000	10392	14392	
MFG TECH				
TOOL DESIGN	0	0	0	
TOOL FAB	0	0	0	
PRODUCTION				
PLAN & LIAISON	388		388	
PROD SERVICES	960		960	
TOOL SERVICES	100		100	
QUALITY ASSURANCE	260		260	
QUALITY CONTROL	400	1088	2368	
DIRECT LABOR DOLLARS				
ENGINEERING	149876	111510	261386	
PROD SUPPORT				
DEVELOPMENTAL	149876	111510	261386	
MFG TECH				
TOOL DESIGN				
TOOL FAB				
PRODUCTION				
PLAN & LIAISON	1040		1040	
PROD SERVICES	8976		8976	
TOOL SERVICES	1759		1759	
QUALITY ASSUR	2013		2013	
QUALITY CONTROL	5064	19910	24982	
* SUB-TOT-MFG *	64581	129346	193927	
MATERIAL DOLLARS				
DEVEL MATL				
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
* SUB-TOT-MATL *				
OTHER DIRECT COST				
TRAVEL	423756		423756	
FRINGE BENEFITS	102940	115611	218551	
OVERHEAD DOLLARS				
ENGRG OHD	131893	16727	148620	
MFG OHD	80413	15402	95815	
MATL OHD				
ADM BASE	962761	392596	1355357	
ADM EXPENSE	100107	41030	141137	
G AND A BASE	1062888	433426	1496314	
G&A EXPENSE	71213	29040	100253	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	1134101	462466	1596567	
PROFIT	1134101	462466	1596567	
FCCM INPLANT	12537	14752	27289	
FCCM OUTPLANT				
SALES PRICE	1062046	503465	1565511	



COST AND/OR PRICE SUMMARY DATE 12/15/69 BASELINE

RFE7776 NASA2 10161 PLANNING PRICE TASK 7 (CY 273)

	ON-SITE	OFF-SITE	TOTAL	Table 6.1 Sheet 9 of 9
LABOR HOURS				
ENGINEERING	24961	1442	26403	
PRODUCT SUPPORT				
DEVELOPMENTAL	0		0	
MFG TECH	0		0	
TOOL DESIGN	0		0	
TOOL FAB	0		0	
PRODUCTION				
PLAN & LIAISON	0		0	
PROD SERVICES				
TOOL SERVICES				
QUALITY ASSURANCE	0		0	
QUALITY CONTROL	0		0	
DIRECT LABOR DOLLARS				
ENGINEERING	421591	24725	446316	
PROD SUPPORT				
SUB-TOT-ENGR	421591	24725	446316	
DEVELOPMENTAL				
MFG TECH				
TOOL DESIGN				
TOOL FAB				
PRODUCTION				
PLAN & LIAISON				
PROD SERVICES				
TOOL SERVICES				
QUALITY ASSUR				
QUALITY CONTROL				
* SUB-TOT-MFG *				
MATERIAL DOLLARS				
DEVEL MATL				
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
SUB-TOT-MATL				
OTHER DIRECT COST				
TRAVEL	35533		35533	
FRINGE BENEFITS	202364	11468	213832	
OVERHEAD DOLLARS				
ENGRG CHD	371000	3709	374709	
MFG CHD				
MATL CHD				
ADM BASE	1030488	40302	1070790	
ADM EXPENSE	107171	4191	111362	
G AND A BASE	1137659	44493	1182152	
G&A EXPENSE	76223	2981	79204	
OTHER COSTS				
IDWA				
GFAE TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	1213982	47474	1261356	
PROFIT	121353	4747	126100	
FCCM INPLANT	18497	1046	19543	
FCCM OUTPLANT				
SALES PRICE	1385367	53267	1438634	

## COST AND/OR PRICE SUMMARY

DATE 02/15/90

OPTION

NASA CR-152336-2

REF7776 NASA 10160 PLANNING PRICE TOTAL PROGRAM (CY 805)

	ON-SITE	OFF-SITE	TOTAL	
LABOR HOURS				
ENGINEERING	137400	14860	152360	
PRODUCT SUPPORT				
DEVELOPMENTAL	181544	15605	197149	Table 6.2 Sheet 1 of 9
MFG TECH	6600		6600	
TOOL DESIGN	11141		11141	
TOOL FAB	54799		54399	
PRODUCTION				
PLAN & LIAISON	22788		22788	
PROD SERVICES	43571		43571	
TOOL SERVICES	10617		10617	
QUALITY ASSURANCE	15612		15612	
QUALITY CONTROL	29526	3047	32573	
DIRECT LABOR DOLLARS				
ENGINEERING	2123227	253248	2376475	
PROD SUPPORT				
• SUB-TOT-ENGR •	2123227	253248	2376475	
DEVELOPMENTAL	181168	164321	207590	
MFG TECH	95370		95370	
TOOL DESIGN	121326		121326	
TOOL FAB	555857		555857	
PRODUCTION				
PLAN & LIAISON	226057		226057	
PROD SERVICES	407389		407389	
TOOL SERVICES	103728		103728	
QUALITY ASSUR	168922		168922	
QUALITY CONTROL	311499	32145	343644	
• SUB-TOT-MFG •	1901806	196466	4098372	
MATERIAL DOLLARS				
DEVEL MATL	1114944		1114944	
TOOL MATL				
SUB-TOOLING				
PROD MATL				
OUTSIDE PROD				
• SUB-TOT-MATL •	1114944		1114944	
OTHER DIRECT COST				
SUBCONT	6687104		6687104	
TRAVEL	748574		748574	
FRINGE BENEFITS	2892064	215963	3107927	
OVERHEAD DOLLARS				
ENGRS OHD	1848440	17888	1866328	
MFG OHD	5462648	28470	5491118	
MATL OHD				
ADM BASE	23684393	733035	24417418	
ADM EXPENSE	2463176	76235	2539411	
G AND A BASE	26147558	809270	26956828	
G&A EXPENSE	1751886	54021	1805907	
OTHER COSTS				
IDWA				
GF&E TYPE MATL				
PACKAGING				
P.L.I.				
TOTAL COST	29014391	863491	29877882	
PROFIT	2901435	86349	2987757	
FOCM IMPLANT	419388	25955	445343	
FOCM OUTPLANT				
SALES PRICE	32335217	975795	33311012	



COST AND/OR PRICE SUMMARY DATE 02/15/80 OPTION

REF 7776 NASA 10160 PLANNING PRICE TASK 1 (CY 805)

	ON-SITE	OFF-SITE	TOTAL
LABOR HOURS			
ENGINEERING	19900		19900
PRODUCT SUPPORT			
DEVELOPMENTAL	56512		56512
MFG TECH	4600		4600
TOOL DESIGN	9838		9838
TOOL FAB	49188		49188
PRODUCTION			
PLAN & LIAISON	10282		10282
PROD SERVICES	13635		13635
TOOL SERVICES	4770		4770
QUALITY ASSURANCE	7000		7000
QUALITY CONTROL	12248		12248
DIRECT LABOR DOLLARS			
ENGINEERING	302987		302987
PROD SUPPORT			
• SUP-TOT-ENGR •	302987		302987
DEVELOPMENTAL	598230		598230
MFG TECH	66470		66470
TOOL DESIGN	107136		107136
TOOL FAB	502701		502701
PRODUCTION			
PLAN & LIAISON	101987		101987
PROD SERVICES	127487		127487
TOOL SERVICES	46603		46603
QUALITY ASSUR	76714		76714
QUALITY CONTROL	129216		129216
• SUP-TOT-MFG •	1756554		1756554
MATERIAL DOLLARS			
DEVEL MATL	532824		532824
TOOL MATL			
SUP-TOOLING			
PROD MATL			
OUTSIDE PROD			
• SUP-TOT-MATL •	532824		532824
OTHER DIRECT COST			
TRAVEL	2314		2314
FRINGE BENEFITS	588580		588580
OVERHEAD DOLLARS			
ENGRG OHD	266628		266628
MFG OHD	2459176		2459176
MATL OHD			
ADM BASE	5776240		5776240
ADM EXPENSE	600729		600729
G AND A BASE	6376868		6376868
G&A EXPENSE	427257		427257
OTHER COSTS			
IDWA			
GRADE TYPE MATL			
PACKAGING			
P.O.L.T.			
TOTAL COST	7337050		7337050
PROFIT	733705		733705
FOOM IN PLANT	153708		153708
FOOM OUT PLANT			
SALES PRICE	8224540		8224540

Table 6.2  
Sheet 2 of 9

## COST AND/OR PRICE SUMMARY DATE 02/15/80 OPTION

PFE 7776 14842-19160 PLANNING PRICE TASK 210X 8031

	ON-SITE	OFF-SITE	TOTAL
LARGE HOURS			
ENGINEERING	21700		21700
PRODUCT SUPPORT			
DEVELOPMENTAL	74820		74820
MFG TECH	2000		2000
TOOL DESIGN	1307		1307
TOOL FAB	5211		5211
PRODUCTION			
PLAN & LIAISON	7665		7665
PROD SERVICES	17857		17857
TOOL SERVICES	3601		3601
QUALITY ASSURANCE	5702		5702
QUALITY CONTROL	11791		11791
DIRECT LABOR DOLLARS			
ENGINEERING	732541		732541
PROD SUPPORT			
• SUP-TOT-ENGR •	332541		332541
DEVELOPMENTAL	767855		767855
MFG TECH	28900		28900
TOOL DESIGN	14190		14190
TOOL FAB	53256		53256
PRODUCTION			
PLAN & LIAISON	76037		76037
PROD SERVICES	167895		167895
TOOL SERVICES	35182		35182
QUALITY ASSUR	57368		57368
QUALITY CONTROL	120175		120175
• SUP-TOT-MFG •	1340861		1340861
MATERIAL DOLLARS			
DEVEL MATL	361502		361502
TOOL MATL			
SUP-TOOLING			
PROD MATL			
OUTSIDE PROD			
• SUP-TOT-MATL •	361502		361502
OTHER DIRECT COST			
TRAVEL	10235		10235
FRINGE BENEFITS	803425		803425
OVERHEAD DOLLARS			
ENGRG OHD	282588		282588
MFG OHD	1677205		1677205
MATL OHD			
ADM BASE	4657655		4657655
ADM EXPENSE	424396		424396
G AND A BASE	5142051		5142051
G&A EXPENSE	344517		344517
OTHER COSTS			
IDMS			
GFAE TYPE MATL			
PACKAGING			
P.L.I.			
TOTAL COST	5848070		5848070
PROFIT	504807		504807
FOOM IMPLANT	121851		121851
FOOM OUTPLANT			
SALES PRICE	6554728		6554728

Table 6.2  
Sheet 3 of 9

## COST AND/OR PRICE SUMMARY DATE 02/15/90 OPTION

PFE 7776 14642 10140 PLANNING PRICE TASK 1 (CY 200)

	ON-SITE	OFF-SITE	TOTAL
LARGE MOORS			
ENGINEERING	30280		30280
PRODUCT SUPPORT			
DEVELOPMENTAL	0		0
MFG TECH	0		0
TOOL DESIGN	0		0
TOOL FAB	0		0
PRODUCTION			
PLAN & LIAISON	0		0
PROD SERVICES			
TOOL SERVICES			
QUALITY ASSURANCE	0		0
QUALITY CONTROL	0		0
DIRECT LABOR DOLLARS			
ENGINEERING	465097		465097
PROD SUPPORT			
• SUB-TOT-ENGR •	465097		465097
DEVELOPMENTAL			
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON			
PROD SERVICES			
TOOL SERVICES			
QUALITY ASSUP			
QUALITY CONTROL			
• SUB-TOT-MFG •			
MATERIAL DOLLARS			
DEVEL MATL			
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
• SUB-TOT-MATL •			
OTHER DIRECT COST			
SUPCONT	6687104		6687104
TRAVEL	73505		73505
FRINGE BENEFITS	223247		223247
OVERHEAD DOLLARS			
ENGRG OHD	409285		409285
MFG OHD			
MATL OHD			
ADM BASE	7858238		7858238
ADM EXPENSE	817257		817257
G AND A BASE	8675495		8675495
G&A EXPENSE	581258		581258
OTHER COSTS			
IDWS			
GF&E TYPE MATL			
PACKAGING			
P.L.T.			
TOTAL COST	9256753		9256753
PROFIT	925675		925675
FOCM INPLANT	33422		33422
FOCM OUTPLANT			
SALES PRICE	10215650		10215650

Table 6.2  
Sheet 4 of 9

## COST AND/OR PRICE SUMMARY

DATE 02/15/90

OPTION

NASA CR-152336-2

REF 7776 NASA2 10160 PLANNING PRICE TASK 4 (CY 403)

	ON-SITE	OFF-SITE	TOTAL
LAPOR HOURS			
ENGINEERING	8680		8680
PRODUCT SUPPORT			
DEVELOPMENTAL	14954		14954
MFG TECH	0		0
TOOL DESIGN	0		0
TOOL FAB	0		0
PRODUCTION			
PLAN & LIAISON	1450		1450
PROD SERVICES	3569		3569
TOOL SERVICES	673		673
QUALITY ASSURANCE	972		972
QUALITY CONTROL	1495		1495
DIRECT LAPOR DOLLARS			
ENGINEERING	130665		130665
PROD SUPPORT			
* SUB-TOT-ENGP *	130665		130665
DEVELOPMENTAL	157466		157466
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON	14384		14384
PROD SERVICES	33557		33557
TOOL SERVICES	6575		6575
QUALITY ASSUR	10517		10517
QUALITY CONTROL	15772		15772
* SUB-TOT-MFG *	238271		238271
MATERIAL DOLLARS			
DEVEL MATL	174800		174800
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
* SUB-TOT-MATL *	174800		174800
OTHER DIRECT COST			
FRINGE BENEFITS	177089		177089
OVERHEAD DOLLARS			
ENGRG OHD	114985		114985
MFG OHD	333576		333576
MATL OHD			
ADM BASE	604500		604500
ADM EXPENSE	103437		103437
G AND A BASE	1098026		1098026
G&A EXPENSE	73560		73560
OTHER COSTS			
IDVA			
GELE TYPE MATL			
PACKAGING			
P.L.T.			
TOTAL COST	1346394		1346394
PROFIT	134639		134639
FOCM INPLANT	24775		24775
FOCM OUTPLANT			
SALES PRICE	1505808		1505808

Table 6.2  
Sheet 5 of 9ORIGINAL PAGE IS  
OF POOR QUALITY

## COST AND/OR PRICE SUMMARY

DATE 02/15/80

OPTION

NASA CR-152336-2

REF7776 NASA 10160 PLANNING PRICE TASK 4.1 (CY - CS)

	ON-SITE	OFF-SITE	TOTAL
Labor Hours			
ENGINEERING	10320	1280	11600
PRODUCT SUPPORT			
DEVELOPMENTAL	820	4525	5354
MFG TECH	0	0	0
TOOL DESIGN	0	0	0
TOOL FAB	0	0	0
PRODUCTION			
PLAN & LIAISON	80		80
PROD SERVICES	100		100
TOOL SERVICES	37		37
QUALITY ASSURANCE	20		20
QUALITY CONTROL	92	951	1043
DIRECT LABOR DOLLARS			
ENGINEERING	153758	21125	174883
PROD SUPPORT			
* SUB-TOT-PAGE *	153758	21125	174883
DEVELOPMENTAL	8700	47648	56377
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON	784		784
PROD SERVICES	1861		1861
TOOL SERVICES	761		761
QUALITY ASSUR	314		314
QUALITY CONTROL	971	10033	11004
* SUB-TOT-MFG *	13030	57641	70711
MATERIAL DOLLARS			
DEVEL MATL			
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
* SUB-TOT-MATL *			
OTHER DIRECT COST			
TRAVEL	103331		103331
FRINGE BENEFITS	80058	37827	117885
OVERHEAD DOLLARS			
ENGRG OHD	135307	3160	138467
MFG OHD	18242	8652	26894
MATL OHD			
ADM BASE	503726	129454	632180
ADM EXPENSE	52388	17359	69747
G AND A BASE	556114	141813	697927
G&A EXPENSE	37060	9501	46561
OTHER COSTS			
INVA			
GFAE TYPE MATL			
PACKAGING			
P.L.I.			
TOTAL COST	553374	151314	704688
PROFIT	59337	15131	74468
FOOM INFLANT	7564	5360	12924
FOOM OUTPLANT			
SALES PRICE	660675	171814	832489

Table 6.2  
Sheet 6 of 9

## COST AND/OR PRICE SUMMARY

DATE 02/15/80

OPTION

NASA CR-152336-2

RFE 7776 NAS42 10160 PLANNING PRICE TASK 5 (CY 808)

Table 6.2  
Sheet 7 of 9

	ON-SITE	OFF-SITE	TOTAL
Labor Hours			
ENGINEERING	11540	5760	17400
PRODUCT SUPPORT			
DEVELOPMENTAL	30120	600	30817
MFG TECH	0		0
TOOL DESIGN	0		0
TOOL FAB	0		0
PRODUCTION			
PLAN & LIAISON	2923		2923
PROD SERVICES	7231		7231
TOOL SERVICES	1356		1356
QUALITY ASSURANCE	1959		1959
QUALITY CONTROL	3020	208	4028
DIRECT LABOR DOLLARS			
ENGINEERING	146710	95888	262198
PROD SUPPORT			
* SUB-TOT-ENGR *	146710	95888	262198
DEVELOPMENTAL	317258	7245	324503
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON	25996		25996
PROD SERVICES	67610		67610
TOOL SERVICES	13248		13248
QUALITY ASSUR	21196		21196
QUALITY CONTROL	40301	2194	42495
* SUB-TOT-MFG *	499509	2430	499049
MATERIAL DOLLARS			
DEVEL MATL	45820		45820
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
* SUB-TOT-MATL *	45820		45820
OTHER DIRECT COST			
TRAVEL	101000		101000
FRINGE BENEFITS	314361	50557	364918
OVERHEAD DOLLARS			
ENGRG OHD	144753	14793	160736
MFG OHD	624753	1416	625469
MATL OHD			
ADM BASE	1900596	171493	2072360
ADM EXPENSE	197671	17955	215526
G AND A BASE	2099757	189538	2287895
G&A EXPENSE	140590	12660	153250
OTHER COSTS			
IDWA			
GRADE TYPE MATL			
PACKAGING			
P.O.L.T.			
TOTAL COST	2284747	202237	2487004
PROFIT	229477	20724	248701
ECOM INFLAT	46557	4798	51345
ECOM OUTPLANT			
SALES PRICE	2559801	227249	2787050



REF7776 NASA 10160 PLANNING PRICE TASK 6 (CY 203)

Table 6.2  
Sheet 8 of 9

	ON-SITE	OFF-SITE	TOTAL
LABOR HOURS			
ENGINEERING	8420	6480	16400
PRODUCT SUPPORT			
DEVELOPMENTAL	4000	10362	14362
MFG TECH	0		0
TOOL DESIGN	0		0
TOOL FAB	0		0
PRODUCTION			
PLAN & LIAISON	388		388
PROD SERVICES	260		260
TOOL SERVICES	180		180
QUALITY ASSURANCE	260		260
QUALITY CONTROL	480	1888	2368
DIRECT LABOR DOLLARS			
ENGINEERING	149878	111510	261388
PROD SUPPORT			
* SUP-TOT-ENGR *	149878	111510	261388
DEVELOPMENTAL	42120	109428	151548
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON	3849		3849
PROD SERVICES	2276		2276
TOOL SERVICES	1759		1759
QUALITY ASSUR	2813		2813
QUALITY CONTROL	5064	19918	24982
* SUP-TOT-MFG *	64591	129346	193937
MATERIAL DOLLARS			
DEVEL MATL			
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
* SUP-TOT-MATL *			
OTHER DIRECT COST			
TRAVEL	423056		423056
FRINGE BENEFITS	102940	115611	218551
OVERHEAD DOLLARS			
ENGRG OHD	171293	16727	188020
MFG OHD	90413	19402	109815
MATL OHD			
ADM BASE	962761	392596	1355357
ADM EXPENSE	100127	40830	140957
G AND A BASE	1062488	433426	1495914
G & A EXPENSE	71213	29040	100253
OTHER COSTS			
IDWA			
GF&E TYPE MATL			
PACKAGING			
P.L.I.			
TOTAL COST	1134101	462466	1596567
PROFIT	113410	46247	159657
FCCM INPLANT	12537	14752	27289
FCCM OUTPLANT			
SALES PRICE	1260048	523465	1783513

COST AND/OR PRICE SUMMARY DATE 02/15/80 OPTION

PFE7776 NASAD 10160 PLANNING PRICE TAG 7 (CY 80)

Table 6.2  
Sheet 9 of 9

	ON-SITE	OFF-SITE	TOTAL
LABOR HOURS			
ENGINEERING	24260	1440	26400
PRODUCT SUPPORT			
DEVELOPMENTAL	0		0
MFG TECH	0		0
TOOL DESIGN	0		0
TOOL FAB	0		0
PRODUCTION			
PLAN & LIAISON	0		0
PROD SERVICES			
TOOL SERVICES			
QUALITY ASSURANCE	0		0
QUALITY CONTROL	0		0
DIRECT LABOR DOLLARS			
ENGINEERING	421591	24725	446316
PROD SUPPORT			
* SUB-TOT-ENGR *	421591	24725	446316
DEVELOPMENTAL			
MFG TECH			
TOOL DESIGN			
TOOL FAB			
PRODUCTION			
PLAN & LIAISON			
PROD SERVICES			
TOOL SERVICES			
QUALITY ASSUR			
QUALITY CONTROL			
* SUB-TOT-MFG *			
MATERIAL DOLLARS			
DEVEL MATL			
TOOL MATL			
SUB-TOOLING			
PROD MATL			
OUTSIDE PROD			
* SUB-TOT-MATL *			
OTHER DIRECT COST			
TRAVEL	35533		35533
FRINGE BENEFITS	202364	11868	214232
OVERHEAD DOLLARS			
ENGRG OHD	371700	3709	374709
MFG OHD			
MATL OHD			
ADM BASE	1030988	40302	1070290
ADM EXPENSE	107171	4191	111362
G AND A BASE	1137659	44493	1182152
G&A EXPENSE	76223	2991	79214
OTHER COSTS			
IDWT			
GF&E TYPE MATL			
PACKAGING			
P.L.T.			
TOTAL COST	1213782	47474	1261356
PROFIT	121799	4747	126135
ECOM INPLANT	19497	1046	19543
ECOM OUTPLANT			
SALES PRICE	1353747	53247	1407034

ORIGINAL PAGE IS  
OF POOR QUALITY.



### 6.3 Summary of Material Planning Cost Estimates

This section gives a summary in Table 6.3 of overall estimates of material required to accomplish subject program. Where appropriate these data are based on CH-46 and CH-47 experience. This is the case in Task 1 (Blades). A detailed breakdown for Task 3 is given in Table 6.3.1 because this includes major cost elements associated with subcontractor vendor engineering and design support for development of the flight control processor units. These are based on data from Minnesota Honeywell.

TABLE 6.3 SUMMARY MATERIAL PLANNING COST ESTIMATES

	<u>Cost</u>	<u>Nonrecurring</u>
Task 1    Blades (17)	\$186,400	\$ 78,000
Task 2    Hubs    (81)	250,236	22,500
Task 3    Fly-By-Wire		
o    Aircraft	555,678	5,230,262
o    Spares	323,649	
o    Iron Bird	417,391	
o    Qualification	146,824	
Wind Tunnel Controller	13,300	
Task 4    Operational/Qualification Testing	174,800	
Task 5    XV-15 Modifications	45,820	
Options    (Incremental 6 Blades, plus 2 Hubs)	121,642	
 TOTAL MATERIAL COST		 \$7,566,502

TABLE 6.3.1 BREAKDOWN OF FLY-BY-WIRE CONTROL SYSTEM COSTS  
Based On Information From Engineering And Minnesota Honeywell

Task #3 Fly-By-Wire		<u>Unit Cost</u>	<u>Total Cost</u>	<u>Nonrecurring</u>
Flight Control Processor				
Engineering & Design	A/R	-	-	\$4,000,000
Vendor Flight Worthiness	A/R	-	-	250,000
Vendor Field Support	A/R	-	-	150,000
Test Equipment	A/R	-	-	400,000
Computer Control Unit For Aircraft				
Flight Control Processor	3	\$85,560	\$256,680	
Rate Gyro Assy	3	5,556	16,668	
Normal Accelerometer Assy	1	4,000	4,000	
Position Transducer Assy	4	1,667	6,668	
Control Panel	1	9,334		
Maintenance Unit	1	40,000	40,000	
Computer Control Unit Spares For Aircraft				
Flight Control Processor	2	85,560	171,120	
Rate Gyro Assy	2	5,556	11,112	
Normal Accelerometer Assy	1	4,000	4,000	
Position Transducer Assy	3	1,667	5,001	
Control Panel	1	9,334	9,334	
Maintenance Unit	1	40,000	40,000	

TABLE 6.3.1 (CONTINUED)

		<u>Unit Cost</u>	<u>Total Cost</u>	<u>Nonrecurring</u>
Computer Control Unit-Test-Iron Bird				
Flight Control Processor	3	\$85,560	\$256,680	
Rate Gyro Assy	3	5,556	16,668	
Normal Accelerometer Assy	1	4,000	4,000	
Position Transducer Assy	4	1,667	6,668	
Control Panel	1	9,334	9,334	
Maintenance Unit	1	40,000	40,000	
Computer Control Unit - Qual. Test				
Flight Control Processor	1	85,560	85,560	
Rate Gyro Assy	1	5,556	5,556	
Position Transducer Assy	1	1,667	1,667	
Wind Tunnel Controller	1	13,300	13,300	
Engine Control Actuators				
Engineering Testing & Flight A/R		-	-	\$230,086
Tooling & Planning	A/R	-	-	130,176
Field Support	A/R	-	-	20,000
N1 Actuators	A/R	-	-	50,000
A/C Hardware				
Actuators (Flt Cntl)	8	14,041	112,328	
Actuators (N1)	2	40,000	80,000	
Quadrants	1	15,000	15,000	
Cable Assy	1	15,000	15,000	

TABLE 6.3.1 (CONTINUED)

		<u>Unit Cost</u>	<u>Total Cost</u>	<u>Nonrecurring</u>
A/C Spares				
Actuators (Flt Cntl)	2	\$14,041	\$28,082	
Actuators (N1)	1	40,000	40,000	
Quadrants	1	15,000	15,000	
Iron-Bird-Test				
Actuators (Flt Cntl)	1	14,041	14,041	
Actuators (N1)	1	40,000	40,000	
Quadrant	1	15,000	15,000	
Cable Assy	1	15,000	15,000	
Qual. Test Units				
Actuators (Flt Cntl)	1	14,041	14,041	
Actuator (N1)	1	40,000	40,000	

7.0 REFERENCES

1. NASA CR 152336-1 "Preliminary Design Study of Advanced Composite Blade and Hub and Nonmechanical Control System for the Tilt-Rotor Aircraft". Volume 1 Engineering Studies. Alexander, et al, November 1979 (Boeing Document D210-11569-1)